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RFP Title: Request for Proposals for Architectural, Engineering, and Interior Design Services for
the Bank of America Building

Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

INTRODUCTION

Leon County requests proposals from qualified firms or individuals for architectural, engineering and
interior design services to work as a team in providing needed professional services for the recently
acquired Bank of America property. These professional services are required to facilitate the ongoing
renewal and replacement of faciiities.

GENERAL INSTRUCTIONS:

agé

A.  The response to the proposal should be submitted in

Proposal Number: BC-08-26-03-60
Purchasing Division

2284 Miccosukee Road
Tallahassee, FL 32308

B.  An ORIGINAL and five (5) copies of the Respons 3
Responses will be retained as property of the Coiinty. The
clearly marked “Original” on its face and must contaln :

g@L of your reply must be
‘anual 5|gnature

may be photocopies.

C. Any questions concerning the reti ¢
criteria, proposal schedule, ands ec’uon p "ess s
Tobin at (850) 488-6949; FAX

tobind@mail.co.leon.fl.us

£ @fsablllty should call the Division of Purchasmg at
prior to the Pre-Bid Conference or Bid/RFP opening.

Slease contact the Purchasing Division by calling the

wsing the Florida Relay Service which can be reached at 1(800)

prior to the dat%w sceipt of proposals, he shall make a written request to the Owner for
mterpretallons Qcé?izrectlons of any ambiguity, inconsistency, or error which he may discover.
All |nterpretatlens or corrections will be issued as addenda. The County will not be responsible
for oral clanijw tions.

S s
hﬁ§§ communications which are in writing from the County may be considered as a duly
thoy zed expression on the behalf of the Board. Also, only those communications from firms
iCh are in writing and signed will be recognized. by the Board as duly authorized expressions

on behalf of proposers,

F. Your response to the RFP must arrive at the above listed address no later than Tuesday,
August 26 , 2003 at 2;00 PM to be considered.

G.  Responses to the RFP received prior to the time of opening will be secured unopened. The

7/10/03 #1 2
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RFP Title: Request for Proposals for Architectural, Engineering, and Interior Design Services for
the Bank of America Building

Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

Purchasing Agent, whose duty it is to open the responses, will decide when the specified time
has arrived and no proposals received thereafter will be considered.

H.  The Purchasing Agent will not be responsible for the premature opening of a proposal not
properly addressed and identified by Proposal number on the outside of the envelope/package.

1. it is the Proposers responsibility to assure that the proposal is delivered at the praper time and
location. Responses received after the scheduled receipt time will be marked%@'&':)o LATE' and
may be returned unopened to the vendor. i

J. The County is not liable for any costs incurred by bldc&%&prior
contract. &

K. Firms responding to this RFP must be available f’ g
of County Commissioners. '

L. The contents of the proposal of the successful firm
obligations.

8‘Iz%%rréoposer prior to the
co rrections will be

roposals, in v;'hole or in part, when such
r, the County reserves the right to

o of intent fo terminate. Contract prices must be

= thlrty (3G) day period. The County may terminate this
i@f the contractor's failure to perform in accordance with
s contract The County may retain/withhold payment for

Publnc Entlty “bement Respondents must complete and submit the enclosed Pubiic
Entity Crimes 3 2 . A person or affiliate who has been placed on the convicted vendor
list following a 5% nwbtlon for a public entity crime may not submit a bid on a contract to provide
any goods or gervices to a public entity, may not submit a bid on a contract with a public entity
for the con%{ﬁ%ﬂon or repair of a public building or public work, may not submit bids on leases
' of real prqmerty to a public entity, may not be awarded or perform work as a contractor,
. sub%t?ctor or consultant under a contract with any public entity, and may not transact

m{as!ws with any public entity in excess of the threshold amount provided in Section 287.017,
»%ATEGORY TWO for a period of 36 months from the date of being placed on the convicted

vendor list.

R. Certification Regarding Debarment, Suspension, and Other Responsibility Matters: The
prospective primary participant must certify to the best of its knowledge and belief, that it and
its principals are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federat department or

7/10/03 #1 3
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RFP Title: Request for Proposals for Architectural, Engineering, and Interior Design Services for
the Bank of America Building

Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

agency and meet all other such responsibility matters as contained on the attached
certification form.

S.  Audits, Records, And Records Retention
The Contractor shall agree:
1. To establish and maintain books, records, and documents (including elecéirt;nic storage
media) in accordance with generally accepted accounting procedures; and practices,

which sufficiently and properly reflect all revenues.and expen of funds provided by
the County under this contract.

2. To retain all client records, financial record
and any other documents (including electro
for a period of five (5) years after termination
initiated and audit findings have not been res !
shall be retained until resolution of the audit fi ny litigation which may be
based on the terms of this contract.

3. 1 of the County, the
ation and transfer of any
¢t as specified in paragraph
4,
5,

92.36(1)(10), shall]
and related re

5 nd conditions of this contract. The provider will correct all noted deficiencies identified
by'the County within the specified period of time set forth in the recommendations. The
provider's failure to correct noted deficiencies may, at the sole and exclusive discretion of the
County, result in any one or any combination of the following: (1) the provider being deemed in
breach or default of this contract; (2) the withholding of payments to the provider by the County;
and (3) the termination of this contract for cause.

U.  Local Preference in Purchasing and Contracting

7/10/03 #1 4 1 8
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RFP Title: Request for Proposals for Architectural, Engineering, and Interior Design Services for
the Bank of America Building

Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

1. In purchasing of, or letting of contracts for procurement of, personal property, materials,
contractual services, and construction of improvements to real property or existing
structures for which a request for proposals is developed with evaluation criteria, a tocal
preference of not more than five percent (5%) of the total score shall be assigned for a
local preference for local businesses. Vendors are directed to the evaluation criteria
contained herein to be aware of any local preference points to be assigned for this
request for proposals.

2. Local business definition. For purposes of this section, "local b-slness" shall mean a
business which;

a) Has had a fixed office or distribution poir 1 street address
within Leon County for at least six {6) months |mmedlalely priorito the issuance of
the request for competitive bids or re uest for propiosals by the Coumy and

b) Holds any business license required b Eaunty, and, if applicable, ’the' Clty of

Tallahassee; and

c) Employs at least one (1) full time employee, part time employees whose
primary residence is in Leon Co r, if the br 13S no employees, the
business shall be at least fifty pe 0%) owned by-one or more persons
whose primary residence is ; S

division will make a good faith effort to ensure that all registered
rs who have been registered as recewlng a bld package) receive the

‘hidders (thos
documents. It}

interior design services, upon the recently acqwred Bank of America property. These professional
setvices are required to facilitate the ongoing renewal and replacement of facilities, according to a
comprehensive facility survey document, and to plan for accommodations of needed office
occupancies desired by Leon County. The Bank of America property is located at 311 and 315 South
Calhoun Street and consists of 1.359 acres, two buildings totaling 152,000 square feet {includes a
nine-story main high-rise and three-story annex building) with an attached 4-story parking garage that

7/10/03 #1 5
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includes 216 current parking spaces. A separate 1.019 acre parking lot that includes 143 current
parking spaces, located at 743 South Gadsden Street, shall also be considered for planning and
integration of facilities during both study and design phases. Linkages of data and
telecommunications network shall also be considered between the Bank of America property and
Leon County Courthouse. Additional services may be defined as generally conform to the stated
project intent. Said services are expected to span approximately 10 years, from commencement in
the Fall of 2003 through compietion expected prior to 2013. The selected firm (or firms).shall be
responsible for the coordination of any and all related subconsulting professional servi ses activity
upon the pro;ect Included services may con5|st of, but shall not be ||m|ted 1o Archiiecture

performed by one or more firms of the team at the discretio
instance, a task of space planning may only require the sef
other members of the team.)

nd assignment by the' County (For
the space planner and none of the

IV. REQUIRED SUBMITTALS:

Please provide the following information for each fi irm rt of thez team being proposed. Be
sure to follow and clearly mark each section of your pmpos ‘according to the sections below (A, B,
C, eic.)

A, Firm name or Joint Venture héiness adﬁ}ess and ofﬁce location, telephone number.

irms and outline specific areas of responsibility
financial) of each firm. If a joint venture, has this
ditogether? If yes, what projects? A copy of the joint
hould be prowded if available at this time. If the joint venture

ble at this time, then the selection of the firm will be subject to
approving the joint venture agreement, prior to negotiating the

1) if a joint venture, iggtpaﬂmm
. (|nclud|ng ad i i

office that is to perform the wark.
ation Tax Number or Social Security Number.

Federal |den

) B U The age of the: m, brief history, and average number of employses over the past five years,
: present size o{?ﬁi‘m;’nature of services offered, and breakdown of staff by discipline.

List projects of a similar nature which best illustrate the experience of the firm and current staff
which is being assigned to this project. (List no more than 10 projects, nor projects which
were completed more than five (5) years ago.) Provide contact information for the owner's
sentative for each project listed.

ist outside consultants anticipated to be used on this project. When listing consultants, give
the respective specialty of the firm.

E. Give brief resume of key persons to be assigned to the project including but, not limited to:

1) Name & title

7/10/03 #1 6 16
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2) How many years with this firm; How many years with other firms

3)  Experience: Types of projects; Size of projects (doliar value and SF of project); What
was the specific project involvement?

4) Education

5}  Active registration(s)

6) Other experience and qualifications that are relevant to this project

F. Provide an overview of your understanding of and approach to the project, how. you envision
your firm meeting the needs of the County, and discuss how your quaitflcatlens sub-
consultants, and team members best fit this request for services.

G.  Provide acknowledgment of Mincrity Business Enterprise and Equal ,Emplo ent Policies and
level of MBE participation (forms attached). . o

V. PROPOSED CALENDAR

The following schedule wilf be adhered to as closely as pos sure an expedient time frame

for the seleclion of the team:
A) Publication of Public Notice - July 28, 2003.

B)  Begin Distribution of RFP - July 28, 2003,

C)  Proposals due - Tuesday, August 2 ; 2003, 24

D) Selection of Firm(s) or Individuéifs) for In;ieii’«:;iew - no Jater than September 12, 2003.

vi.

interview based n‘the responses of each proposer. AII meetings of Evaluation Commlttees

" subsequent to! openmg of the solicitation shall be public meetings. Notice of all meetings
shall be posted in the Purchasing Division Offices no less than 72 hours (excluding weekends
and holldays) and all respondents 1o the solicitation shall be notified by facsimile or telephone.

The Evaluatton Commlttee will recommend 1o the Board of County Commissioners (BCC), in
order of preference (ranking), up to three (3} firms deemed to be most highly qualified to perform
uested services.

3 BCC) will negotiate with the most qualified firm (first ranked firm) for the proposed services
at compensation which the BCC determines is fair, competitive, and reasonabie for said
services.

D.  Should the BCC be unable to negotiate a satisfactory contract with the firm considered to be
fair, competitive and reasonable, negotiations with that firm shall be formally terminated. The
County shall then undertake negotiations with the secand most qualified firm. Failing accord

7/10/03 #1 7
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with the second most qualified firm the Board shall terminate negotiations. The BCC
representative shall then undertake negotiations with the third most qualified firm.

E.  Should the County be unable to negofiate a satisfactory cantract with any of the selected firms,
the Board representative shall select additional firms to continue negotiations,

F. Evaluation Criteria: Proposals will be evaluated and ranked on the basis of the following
considerations: o

1. Past Performance .......................,
Quality & Completeness of the designs and s
Meeting budget and schedule, service attitud
professionalism

2. Qualifications of staff .. .............
3 Technical competence
a) In-house Staff . .. ... ... ... ..

b) Consultants .. .................

4, Project Approach and Quality of Response toRFi

5. References .

6. Minority Business Enterprise Participation

7. Local Preference ........... N

8. Volume of BCC Work .. .. ... 8 i i .o .. :
Total

F.  The volume of BCC work criteria shall bq,ﬁéi;ed upon the ‘dollar value of payments made by
Leon County to each contraetérfor the prior two year:period. Points shall be assigned based
on the volume levels in thi he

$300,001 - $600,000 1

i More than $600,000 0

The Contractor agrees to indemnify and hold harmless the County from all claims, damages,
liabilities, or suits of any nature whatsoever arising out of, because of, or due to the breach of this
agreement by the Contractor, its delegates, agents or employees, or due to any act or occurrence of
omission or commission of the Contractor, including but not limited to costs and a reasonable
attorney's fee. The County may, at its scle option, defend itself or allow the Contractor to provide the
defense. The Contractor acknowledges that ten doliars {$10.00) of the amount paid to the Contractor

7/10/03 #1 8
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is sufficient consideration for the Contractor's indemnification of the County.

The Firm shall be liable to the County for any reasonable costs incurred by it to correct, modify, or
redesign any portion of the project previously reviewed by the Firm that is found to be defective or not
in accordance with the Contract Document and provisions of this agreement as a result of negligent
act, error or omission on the part of the Firm, its agents, servants, or employees. The Firm shall be
given a reasonable opportunity to correct any deficiencies.

POLICIES

Vill. MINORITY/WOMEN BUSINESS ENTERPRISE AND EQUAL OPPORTU

A MinorityWomen Business Enterprise Requirements

Firms responding to this RFP are hereby made aware of the County's goa sfof M/WBE
utilization. Respondents should contact Agatha Mu e-Salters;: Leon County MIWBE Darector
at phone (850) 488-7509; fax (850) 487-0928 for additional in ‘

As a part of the selection process for this project, the
maximum of ten (10) percent of the total score whe

MBE Participation Level Points
e The respondent is certified as a M an B‘USi;;“eSs Firm
with Leon County, as defined in the MNVBE policy. 10
- The respondent.is jomt venture of two gr ore firms/individuals
8
will be subgoptracted to certified M/WBE Firm(s),
fied in the proposal the M/WBE Firm(s) that it
6

For federally.;funded projecis, in addition to the above, the contractor shall agree to comply with
Executive Order 11246, as amended, and to comply with specific affirmative action obligations

:d therein.

“In-addition to completing the Equal Opportunity Statement, the Respondent shall include a
copy of any affirmative action or equal opportunity policies in effect at the time of submission.

INSURANCE

Respondent’s attention is directed to the insurance requirements below. Respondents should confer with
their respective insurance carriers or brokers to determine in advance of proposal submission the availability

7/10/03 #1 9
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of insurance certificates and endorsements as prescribed and provided herein. If a Respondent fails to
comply strictly with the insurance requirements, that Respondent may be disqualified from award of the
contract.

Contractor shall procure and maintain for the duration of the contract, insurance against claims for injuries
to persons or damages to property which may arise from or in connection with the performance of the work
hereunder by the Respondent, his agents, representatives, employees, or subcontractors. The cost of such
insurance shall be included in the Respondent's bid. -

1. Minimum Limits of Insurance
Respondent shail maintain {imits no less than:

a. General Liability: $1,000,000 Combined Sing L|m|t for zbodlty injury d mperty
damage per occurrence with a $2,000,000 a
coverage will be provided for a period of th
completion of the project. Coverage must

S beyond termination and/or
I Injury and property damage,

Broad Form Property Damage; Fire Legal fiability;
Cross Liability & Severability of Interest CI
and contractual exclusions), and &
(X,c.u).

c. Workers’ Compensaﬂon mployers Llablllty insurance covering all employees meeting
Statutory lelts |n cnmphance 'wtth the apphcabte state and federal laws and Employers

r occurrence; or claims made form with “tail coverage”
yond the term of the agreement Proof of "taal coverage" must

may submit‘an 'élly to the County a current Certn‘“ cate of Insurance prowng claims
made insura remains in force throughout the same four (4)-year period.

e. Umbrella: $5,000,000 combined single limit for bodily injury and property damage
combined per occurrence and annual aggregate. The coverage shall provide excess
coverage for employer's liability, general liability, including completed operations and

o liability.

Instailation Floater: In the amount of the estimated cost of materials necessary to
complete the contract. Should include temporary location, job site, and in transit
coverage.

g. Mobile Equipment (Contractors Equipment) coverage should be in place while job is in

process. Equipment should be covered whether owned, leased, borrowed, or rented by
contractor or by employees of the contractor.

7M10/03 #1 10
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Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

2. Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to and approved by the County. At
the option of the County, either: the insurer shall reduce or eliminate such deductibles or self-
Insured retentions as respects the Gounty, its officers, officials, employees and volunteers; or
the Contractor shall procure a bond guaranteeing payment of losses and related investigations,
claim administration, and defense expenses. :

3. Other insurance Provisions

The policies are to contain, or be endorsed to contai

Additional Insured).

1. The County, its officers, officials, em
additional insureds as respects; liabilit
behalf of the Contractor, including th
Contractor; products and completed:
occupied or used by the Contractor;

borrowed by the Contractor. The

eased, hired or
pecial limitations on

County, it offic
insurance mai

porting provisions of the policies shall not affect
to the county, its officers, officials, employees or volunteers.

Compsz ies issuing the insurance paolicy, or policies, shall have no recourse
against the County for payment of premiums or assessments for any deductibles
wrih are all at the sole responsibility and risk of Contractor.

All Coverages

ach insurance policy required by this clause shall be endorsed to state that coverage
shall not be suspended, voided, canceled by either party, reduced in coverage or in limits
except after thirty (30) days prior written notice by certified mail, return receipt requested,
has been given to the County.

4, Acceptability of Insurers

insurance is to be placed with insurers with a Best’s rating of no less than A:VII.

7/10/03 #1 _ 11 1 6
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5.

IX. ETHICAL BUSINESS PRACTICES

A

7/10/03 #1

Verification of Coverage

Respandent shall furnish the County with certificates of insurance and with original
endorsements effecting coverage required by this clause. The certificates and endorsements for
each insurance poelicy are to be signed by a person authorized by that insurer to bind coverage
on its behalf. All certificates and endorsements are to be received and approved by the County
before work commences. The County reserves the right to require complete, certified copies of
all required insurance policies at any time. .

Subcontractors

Contractors shall include all subcontractors as insuréds under its peilc!es or ‘shall furnish
separate ceriificates and endorsements for each subcontractor A[I coveragas for
subcontractors shall be subject to all of the require:

Gratuities. It shall be unethical for any person to<
employee, or for any County employee to solicit, ¢

12
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PROPOSAL RESPONSE COVER SHEET

This page is to be completed and included as the cover sheet for your response to the Request for
Proposals.

The Board of County Commissianers, Leon County, reserves the right to accept or reject any:and/or all bids
in the best interest of Leon County.

Keith M. Ropeﬁts,

This bid response is submitted by the below named firm/indiv
representative.

BY

ADDRESS

ADDENDA ACKNOWLEDGMENTS: (IF APPLICABLE)

dum #1 dated Initials
um #2 dated‘ : Initials
Initials

7/10/03 #1 13
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STATEMENT OF NO BID

We, the undersigned, have declined to respond 1o the above referenced RFP for the following reasons:

We do not offer this service

Our schedule would not permit us to perform.

Unable to meet specifications

Others (Please Explain)

We understand that if the no-bid letter is not executed and rset

our name:may be deleted from the list
of qualified bidders for Leon County. :

Company Name

Signature

7M10/03 #1 14 1 8
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SWORN STATEMENT UNDER SECTION 287.133(3}(a),
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TG IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICIAL
AUTHORIZED TO ADMINISTER OCATHS.

1. This sworn stalement is submitted to _Leon County Board of County Commissicners
by

[print individual's name and title]

for

[print name of entity submitting sworn statement]

whose business address is:

and (if applicable} its Federal Employer ldentification Number (FEIN) g
(If the entity has no FEIN, include the Social Security Number of the indivi

gning this sworn

statement;

2. | undersiand that a "public entity crime” as defined in Paragraph. X (;1}(9) 4|)_r|g_a_§1_a1u_tg§ means a violation of
any state or federa! law by a person with respect to and directly related !he transaction of business with any public
entity or with an agency or political subdivision of any other state or of the United States, including, but not limited to,
any bid or contract for goods or services to be provided: 10 any publi¢ entity or an agency or political subdivision of any
other state or of the United States and mvolvmg antltrust fraud, theft bribery, collusion, racketeering, conspiracy, or
material misrepresentation. : -

3. I understand ths ; "convicted" or; "corx ction" as deﬁned n Paragraph 287.133(1)(b), Elorida Statutes, means a finding
of guilt or a conviction of a publﬂ: ‘enifity crime, with or‘without an adjudication of guilt, in any federal or state trial court
of record re1at|n to charges brought by indictment or information after July 1, 1989, as a result of a jury verdict, non-

a. A predecessor or succe f-a. person convicted of a public entity crime: or

b. An entity under the control any natural person who is active in the management of the entity and who has
been convicted of a publ:c entlty crime, The term "affiliate” includes those officers, directors, executives,
partners, shareholders, employees, members, and agents who are active in the management of an affiliate. The

-f'fownershlp by one person of shares constituting a controlling interest in anather person, or a pooling of
“equipment or income among persons when not for fair market value under an arm's length agreement, shall be a

' "prlma facie case that one person controls another person. A person who knowingly enters into a joint venture

with a-person who has been convicted of a public entity crime in Fiorida during the preceding 36 months shall

onsidered an affiliate.

5. f understand that a "person” as defined in Paragraph 287.133(1)(e), Elorida Statutes, means any natural person or
entity organized under the laws of any state or of the United States with the legal power to enter into a binding
contract and which bids or applies to bid on contracts for the pravision of goods or services let by a public entity, or
which otherwise transacts or applies to transact

7/10/03 #1 15
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business with a public enfity. The term "person” includes those officers, directors, executives, partners,
shareholders, employees, members, and agents who are active in management of an entity.

6.  Based on information and belief, the statement which | have marked below is true in relation to the entity submitting
this sworn statement. [Indicate which statement applies.]

Neither the entity submitting this sworn statement, nor any of its officers, directors, executives, partners,
shareholders, employees, members, or agents who are aclive in management of the entity, nor any
affiliate of the entity has been charged with and convicted of a public entity crime subsequent to July 1,
1989,

The entity submitting this sworn statement, or one or more of its officers, directors, executives, partners,
shareholders, employees, members, or agents who are active in management of the entity, or an affiliate
of the entity has been charged with and convicted of a publlc entity crlme subsequent to July 1, 1989,

The entity submitting this sworn statement, or one or mor‘e of its offic ce : _,irectors executives, partners,
sharehoiders, employees, members, or agents who arg active in managemen! iof the entity, or an affiliate
of the entity has been charged with and convicted of ia; public entity -crime subsequem to July 1, 1989.
However there has been a subsequent proceeding before a hearing a Hearing ‘DOfficer of the State of
Florida, Division of Administrative Hearings and the: i"-‘mal Order entered by the Heanng ‘Officer determined
that it was not in the public interest to place the enmy ng this sworn statement on the convicted
vendor list. [Attach a copy of the final order.]

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE ! CONTRAC G,OFFICER FOR THE PUBLIC ENTITY
IDENTIFIED IN PARAGRAPH 1 (ONE)} ABOVE IS FOR THAT PUBLIC ENTITY ONLY /AND, THAT THIS FORM IS VALID
THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHIGHITAS FILED. | ALSQF UNDERSTAND THAT | AM
REQUIRED TC INFORM THE PUBLIC ENTITY PRIOR TO ENTERI INTO A CONTRACT IN EXCESS OF THE
THRESHOLD AMOUNT PROVIDED IN SECTION 287.017, FLORIDA STATUTES FOR CATEGORY TWO OF ANY
CHANGE IN THE INFORMATION CONTAINED IN THIS FORM

(signature)

Sworn to and subscribed before me this " - 29_

Personally known ___ "
N (Type of identification)

NOTARY PUBLIC

Notary Public - State of

My commission expires:

Printed, typed, or stamped commissioned name of notary public

Form PUR 7068 (Rev 06/11/92)
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MINORITY/WOMEN BUSINESS ENTERPRISE PARTICIPATION PLAN

RESPONDENT

MBE Participation Level Points

The respondent is certified as a Minority/Woman Business Firm
with Leon County, as defined in the County's M/WBE policy. 10

The respondent is a joint venture of two or more firms/individuals
with a minimum participation in the joint venture of at least 20% by
certified minority/women business firms/individuals. 8

The respondent has certified that a minimum of 15.5% of the

ultimate fee will be subcontracted to certified M/WBE Firm(s),

and has identified in the proposal the M/WBE Firm(s) that it

intends to use. 6

M/WBE firms and subcontractors must be certified by the City of Tallahassee or Leon County to qualify for
M/WBE participation credit. Please provide the foliowing information for each M/WBE. Please indicate
minority groups by using the corresponding letiers: African American (B), Asian American (A), Hispanic

American (H), Native American (N) and Non Minority Female (F). You must submit proof of certification

with your propgsal. Attach additional sheets as necessary.

Name, Address, and Phone Materials/Services Amount Group
Total Value of MMWBE Participation: S ___
Total Project Base Bid: $S___
MMWBE Participation as % of Total Base Bid: %

The vendor acknowledges the Leon County M/WBE policy and the provisions specified for this RFP. If
applicable, vendor certifies that the above fist of minority vendors and the respective contract amounts and
percentages of the total bid are accurate.

Signed: Title: Date
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RFP Title: Request for Proposals for Architectural, Engineering, and Interior Design Services for
the Bank of America Building

Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

EQUAL OPPORTUNITY/AFFIRMATIVE ACTION STATEMENT

1. The contractors and all subcontractors hereby agree fo a commitment to the principles and practices of
equal opportunity in employment and to comply with the letter and spirit of federal, state, and local laws
and regulations prohibiting discrimination based on race, color, religion, national region Sex, age,
handicap, marital status, and political affiliation or belief.

2. The contractor agrees to comply with Executive Qrder 11246 as amended gomply with specific

affirmative action obligations contained therein.

Signed:

Title:

Firm:

Address:

7/10/03 #1 18
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RFP Title: Request for Proposals for Architectural, Engineering, and Interior Design Services for
the Bank of America Bullding

Proposal Number: BC-08-26-03-60

Opening Date: Tuesday, August 26, 2003 at 2:00 PM

CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
And OTHER RESPONSIBILITY MATTERS
PRIMARY COVERED TRANSACTIONS

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

a}  Are not presently debarred, suspended, proposed for debarment, deciared |nellgible or voluniarily
excluded from covered transactions by any Federal department or agency

b} Have not within a three-year period preceding this been gonvicted of or had- cml judgement )
rendered against them for commission of fraud or a criminal offense in’ connactig ‘lwith obtaining,
attempting ta ahtain, or performing a public (Federal, State or localy transaction oricontract under a
public transaction; violation of Federal or State antitrust statues or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of remrds ~maklng false statements, or receiving
stolen property;

c) Are not presently indicted for or otherwise criminally :or civilly ¢ by a governmental entity
(Federal, State or local) with commission of any of these offenses nurnerated in paragraph (1)(b)
of this certification; and

d) Have not within a three-year period precedmg th|s applscatwn!proposal had one or more public

2. Where the prospective primary parhctpant is unable to cemfy ia any of the statements in this
certification, such prospective pamci anft shall aﬁach an explahatlon {o this proposal.

3. No subcontract will be issued fo;; t i
eligibility to receive federal

Signature

ractor/Firm

7/10/03 #1 19
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LOCAL VENDOR CERTIFICATION

The undersigned, as a duly authorized representative of the vendor listed herein, certifies to the best of histher knowledge
and belief, that the vendor meets the definition of a "Local Business.” For purposes of this section, "local business® shail

mean a business which:

a} Has had a fixed office or distribution point located in and having a street address within Leon County for at least six (6) months immediately prior to
the issuance of the request for competitive bids or request for proposals by the County; and

b)  Holds any business license required by the County, and, if applicable, the City of Tallahassee (please attach copies); and

¢} Employs at least one (1} full time employee, or two (2} part time employees whose primary residence is in Leon County, or, if the business has no
employees, the business shall be at least fifty percent (50%) owned by one or more persons whose primary residence is in Leon County.

Please complete the following in support of the seff-certification and submit copies of your County and City business

licenses. Failure to provide the information requested will result in denial of certification as a local business.

Business Name: Phone:

Current Local Address; Fax:

If the above address has been for less than six months, please provid: the prior add?éss.

Length of time at this address

Number of Employees and hours worked per week by each;

Name and Address of Owner(s) who reside in Leon County afi | own at Ié}asi:SO% Percentage of
or more of the business. Attach additional sheets as necessary. - Ownership
1.
2.
Signature of Audl r Date
STATE OF
COUNTY OF
The foregoing. day of L20___.
By - : , of
(Nam;e' fofficer or agent, title of ofﬁca or agent} {Name of corporation acknowledging)
a . corporation, on behalf of the corporation. Hefshe is personally known to me
(8 ;place of incorporati
or has prodiited : as identification.
(type of identification)
Signature of Notary
Return Completed form with Print, Type or Stamp Name of Notary

supporting documents to:

Leon County Purchasing Division Title or Rank
2284 Miccosukee Road

7/10/03 #1
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FOR

REPAIR AND REINFORCEMENT
OF

LEON COUNTY COURTHOUSE PARKING STRUCTURES

TALLAHASSEE, FLORIDA

LEON COUNTY FACILITIES MANAGEMENT

Prepared by
W. Brick Rosenbaum, P.E.: FL Reg. No. 31301

ROSENBAUM ENGINEERING, INC.
327 Office Plaza Drive, Suite 103
Tallahassee, FL 32301
850-671-7230
Certificate of Authorization # 00007815
REI Project Number P03018
July 10, 2003
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SECTION 1

PROJECT GUIDANCE TO DESIGN-BUILD FIRM

1. PROJECT INFORMATION

Al PROJECT LOCATION: The project is located at the Leon County Courthouse, 301 South
Monroe Street in downtown Tallahassee, Florida. A location map is included in Appendix
A,

B. PROJECT DESCRIPTION: A Structural Condition Assessment was prepared in April |
2003 by Structural Diagnostics and Forensic Engineering (SDFE), Inc. Subsequently, the
Assessment was updated and reissued on June 25, 2003 for incluston in the Design Criteria
Package. A copy of the revised assessment report is included in Appendix C of this “Design
Criteria Package” (DCP). The purpose of this project is to repair and reinforce the
reinforced concrete structure to correct deficiencies generally outlined in the Structural
Condition Assessment Report.

C. DESCRIPTION OF STRUCTURE

1. The Leon County Justice Center South (herein after referred to as the Leon County
Courthouse) was constructed in the late 1980's adjacent to the existing Leon County
Courthouse Annex.

2. The structure is a total of ten (10) stories including five (5) levels of offices and
public areas above ground level and five levels of parking garage below ground
level. In addition, a 4-level parking structure is located under the front (west) plaza
level which is connected to the main building parking levels. Several feet of soil sit
on top of the 4-story garage under the front plaza. It is noted that a project to repair
and reinforce a portion of the buried garage “roof” structure at the Plaza Level (2-
way slab system between column lines M & J and 15 & 19.7) has recently been
completed.

3 In general, the courthouse structure is reinforced concrete. The elevated floor
structures in the five parking levels under the main courthouse building (east of
column line M) consist primarily of a two-way, flat slab system. The elevated floor
and roof structures under the front plaza (west of column line M) are one-way
construction with one-way slabs spanning in the east west direction supported by
reinforced concrete beams and walls spanning in the north/south direction. An
expansion joint along column line M separates the two systems.

4. The plans in Appendix B include the general layout of the structure in the project
area.

P03018.00
DESIGN CRITERIA PACKAGE - LEON COUNTY COURTHOUSE
TALLAHASSEE, FLORIDA Section 1-1
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PROJECT LIMITS; The Physical limits of this remediation project shall generally match
the limits of the Structural Condition Assessment Report but shall specifically be as
depicted on the drawings in Appendix B. Note that the drawings in Appendix B are general
and schematic in nature and do not show all beams, walls and other feature. Refer to the
original drawings and as-built field conditions for actual conditions. The scope of work
(limits of the project) shall specifically include the following:

1.

All elevated horizontal and vertical Reinforced Concrete (R/C) structural elements
within the “Limits of the Project” depicted on the drawings in Appendix B, and
beginning at the top of the Level P-0 slabs-on-grade and extending upward to, and
including, the Plaza Level structure.

On the plaza level, only the following elements are included (other Plaza Level R/C
slabs and beams are excluded):

a. Plaza Level garage roof structural members (beams, walls and slabs) west
of, and along, column line M (above Level P-4} are included, except that the
slab located between column lines P & N and 21 & 22 which were
previously reinforced to carry a monument above, are excluded.

b. R/C beams and expansion joint along column line M are included.

c. Two beams along column lines K and L which support the main entry stair
case (see Plan in Attachment B) appear to have voids in the concrete.
Reinforcement and/or repair of these beams is included.

Except where noted otherwise, the project limits will stop at the interior face of the
exterior R/C wall (defined as walls supporting soil on the outside face).

Interior R/C walls and R/C columns are included.

Repair of cracking and delamination of a section of R/C exterior wall located
between Levels P-0 & P-1 and Column lines A and F.1.

The limits of the project does not include any work in the north parking garage or in
the structural elements of same, unless noted otherwise.. The separation between
the two garage structures is located along column lines 14 and/or 15, depending on
the location and Level (see Appendix B).

GENERAL INFORMATION:

DEFINITIONS: Throughout this Design Criteria Package, certain terms, abbreviations and
acronyms are used. The definitions for these items are as follows:

1.

Certified General Contractor (CGC): A Florida licensed General Contractor who

DESIGN CRITERIA PACKAGE - LEON COUNTY COURTHOUSE
TALLAHASSEE, FLORIDA

Section 1-2
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has been certified in accordance with Florida Statutes, Section 489,

2. Design-Build Firm (DBF): The person or entity submitting a proposal in response
to this Request for Proposal (RFP) or the qualified person or entity who has been
awarded the contract for design and construction of this project, also defined as the
Design-Build Firm in Florida Statutes, Section 287.055.

3. Design Criteria Package (DCP): The package of performance criteria, drawings,
specifications and reports to be used by the DBF to design and construct the project,
and as further define under Florida Statutes, Section 287.055.

4. Design Criteria Professional: The person or entity preparing the DCP, and as further
define under Florida Statutes, Section 287.055.

5. Engineer; The Design Criteria Professional.

6. Guaranteed Maximum Price (GMP): DBF’s final contract price to perform all
Design-Build work specified in this RFP.

7. Owner’s Representative (O.R.): Director of Leon County Facilities Management.

8. Product: Design Documents, Test Reports, completed construction, materials,
systems and equipment installed in the completed facility.

3. DESIGN-BUILD FIRM RESPONSIBILITIES

A. GENERAL

L.

This project will be awarded as a “Design-Build Contract” as defined by Florida
Statues, Section 287.055. The selected Design-Build Firm will bear full
responsibility for repairing and reinforcing the structure to restore structural
integrity, enhance the longevity of the facility and to meet all applicable Code
requirements.

During the performance of this contract, the DBF shall comply with all federal, state
and local environmental laws, regulations, policies, and standards.

B. DESIGN RESPONSIBILITIES:

I.

P03018.00

The Design-Build Firm shall retain Professional Engineers registered in the State of
Florida, to oversee the design and construction of the project. The Design-Build
Firm’s Engineer will be the project “Engineer-of-Record" and as such, will bear full
responsibility for the repair and reinforcement concepts and design, compliance
with applicable codes and with the intent of this DCP.

The Design-Build Firm’s Structural Engineer shall sign and seal all final drawings,
specifications, calculations and other documents as the project Engineer-of-Record

DESIGN CRITERIA PACKAGE - LEON COUNTY COURTHQUSE

TALLAHASSEE, FLORIDA

Section 1-3
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in conformance with Florida Statues.

At completion of the design phase, a copy of the approved final, signed and sealed,
repair and reinforcement design documents shall be provided by the Design-Build
Firm to Tom Brantley, P.E., Director - Leon county Facilities Management, 1907
South Monroe Street, Tallahassee, Florida, 32301,

C. CONSTRUCTION RESPONSIBILITIES:

1.

The DBF shall retain the services of a CGC, licensed in the State of Florida, to
construct the repairs and retrofit reinforcement of the structure. The DBF shall
acquire material products from reputable vendors and comply fully with the
manufacturers’ recommendations, training, installation and application instructions.

Construction Supervision and Oversight: The DBF shall engage qualified Project
Supcrintendents and registered Professional Engineers, as required by the State of
Florida, to oversee the design and construction work. The DBF shall coordinate
with the Owner to meet at least biweekly to coordinate the work during
construction.

During construction, the DBF shall keep an up-to-date annotated set of as-built
drawings on-site. At completion of the construction phase, original documents shall
be updated to the as-built condition and a signed and sealed copy shall be provided
by the Design-Build Firm to Tom Brantley, P.E., Director - Leon County Facilities
Management, 1907 South Monroe Street, Tallahassee, Florida, 32301.

D. MATERIAL RESPONSIBILITIES

1.

P03018.00

Carbon Fiber materials are envisioned as a leading and technically available
solution to be employed for the retrofit reinforcing work on this project. However,
othcr solutions and/or materials may be appropriate and will be considered by the
Owner.

The DBF shall be responsible for reviewing available sources of commercial and
industrial carbon fiber (and/or other materials) suppliers and pre-aligning with such
source companies as integral members of the DBF’s Team for evaluation.

The DBF shall coordinate its investigation, testing program, design solutions and
corrective remedies, material applications, peer reviews, certificates and warranties
fully with the selected material manufacturers for this project.

The Owner envisions, and requires, that the final work product will be warrantied
into the future by the DBF and the participating material manufacturers who shall

‘be jointly and severally liable for the final installed systems.

The Owner will consider proposals from the DBF for participating in the Owner’s

DESIGN CRITERIA PACKAGE - LEON COUNTY COURTHOQUSE
TALLAHASSEE, FLORIDA Section 1-4
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direct purchase of major materials, thereby utilizing and benefitting from its tax
exempt status, subject to review and approval of the specific arrangements for same.

E. LOCAL SUBMITTALS AND BUILDING PERMIT

1. The DBF shall be responsible for identifying and securing all necessary permits
required for the project, including but not limited to: site plan, excavation, building,
environmental, traffic and other types of permits (e.g., adjacent property protection,
underground and overhead utilities, tree protection, maintenance of traffic or traffic
control, road/driveway/sidewalk closures, waste disposal, etc.). Complete copies of
all permit applications and fee calculation forms shall be provided to the Owner,

2, The Owner will pay for all required permit fees applicable to the project, with at
least 72-hours advance notice given by the DBF. The permit fees shall be paid
directly by Owner’s check to the permitting agency involved, or reimbursed to the
DBF as an out-of-pocket expense.

3. Unusual permitting shall be handled by negotiation of the particular circumstances
involved. Permitting due to specialty equipment or methods employed by the DBF,
shall be provided at the DBF's own expense.

4, A copy of each permit shall be provided to the Owner and otherwise distributed per
the contract requirements.

F. DESIGN FREEDOM: Requirements stated in this DCP are minimums. Innovative,
creative, or cost-saving solutions and design proposals which meet or exceed these require-
ments are encouraged. However, deviations from any of the requirements of the DCP should
be clearly noted and justified in the proposal. Informative drawing notes are encouraged.

G. CONFLICTS, ERRORS OR OMISSIONS: In the event design conflicts, error and/or
omissions become apparent during construction, the DBF shall be responsible for correction
of the design and shall furnish the necessary revised drawings, specification and other
support data as required to resolve the condition to the satisfaction of the O.R. The DBF
shall further perform all work necessary to execute the correct design and shall bear full cost
for all corrective work.

H. WARRANTIES AND GUARANTEES

1. General: The required final constructed product shall be a complete warranted and
guaranteed project both in terms of materials provided and the installation, labor,
equipment, tools and methods used.

2. Warranties: DBF and Material Manufacturers must jointly and severally issue a
minimum warranty of five (5) years against material defects for all manufactured
products installed into the work. The manufacturer must confirm the ability of the
DEF and the manufacturer to issue this warranty in a written statement by an

P03018.00
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authorized agent of the manufacturer. This statement must be included with the
submittals. Issue warrantees to “Leon County, Florida" prior to filing a Request for
Final Payment.

3. Guarantees: The DBF shall guarantee the applications with respect to workmanship
and proper application for five (5) years from the date of acceptance by the material
manufacturer. Should any system failures covered under the warranty occur during
this period, corrective action will be taken by the DBF to repair the installation to
the satisfaction of the owner and material manufacturer. All corrective work will
be done at no cost to the owner,

4, The Owner encourages proposals which propose to increase the terms of the
material and workmanship warranties and guarantees. DBF proposals to increase
the terms of the warranties and guarantees shall be a consideration during
proposal evaluation.

4, SPECIAL CONDITIONS

A. To avoid damaging the overlying Courthouse plaza features and the waterproofing system,
all required repairs and retrofit reinforcing of the Plaza Level garage roof structural
members shall be performed from below. No disturbance of the existing features above the
top of the Plaza Level structure will be permitted without written permission from the O.R..

B. The Design-Build Firm is advised that the parking areas and drives in the facility will
remain operational during the construction period. Parking facilities are in use 24 hours per
day, seven days a week.

C. Coordinate all construction activities with the Owner. Prior to starting work, the Owner will
notify all parking space occupants of the time(s) when parking will not be available.

D. The Owner will clear, as available construction area, a maximum space equivalent to one
floor Level (or two ¥ Levels) at a time. If required, Parking Levels PO and P4 can be
entirely closed to traffic in their turn. However, traffic aisles shall be required to allow a
continuous flow of pass-through traffic when the other Parking Levels are cleared for
construction.

E. The maximum allocated construction area defined herein above shall include the
contractor’s storage, staging, layout, parking and other functional areas. Due to the limited
alternate parking spaces available to the Courthouse personnel, no additional construction
arca will be available.

F. Place barriers at appropriate locations to prevent access to work areas. Provide all
necessary, temporary Maintenance of Traffic devices and signage necessary to direct traffic
around and through the construction area in a safe and efficient manner. Post personnel at
parking entrances as required to control access to contract-related traffic only.

P03018.00
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G. The day-to-day functions of the Courthouse facility are very noise sensitive. Any
construction operations which create excessive noise or vibrations in the occupied
portions of the Courthouse shail not be performed during normal operating hours,
defined as Monday through Friday, 7:00 A.M. to 6:00.P.M. The DBF is to arrange for
all such work to be performed at times when the Courthouse facility is not in use requiring
work to either be done "after-hours" or on weekends. Periodically, normal operating hours
will extend into evening hours and weekends which may require a temporary work stoppage

as directed by the O.R..

H. The DBF is to protect any vehicles and personal property that are within or adjacent
to the work sites. Damage to vehicles or personal property shall be the responsibility
of the DBF.

I Proper air handling and protection of air quality within the Courthouse facility is required at

all times during the construction process. Air quality control shall conform to all applicable
local, state and federal statutes, regulations and guidelines. The DBF shall provide
necessary special installations and equipment suitable for the purpose at each phase of the
work.

5. EXISTING UTILITIES

A, The DBF will be responsible to temporarily or permanently relocate, support and
protect all existing utilities and other features requiring same during the construction work.
The utilities which may be located in the work area includes, but is not limited to, water,
sanitary sewer, power, telecommunications, fire sprinkler system, etc.

B. In general, continuous service shall be maintained for all existing utilities. Any requested
outages shall be coordinated with and approved by the O.R. at least 72 hours prior to
temporary shutdown of any utility. Decisions will be made on a case-by-case basis.
However, the DBF must be aware that outages of some utilities may not be allowed.

6. PROJECT SCHEDULE: Ali testing, concept and final design, repair and reinforcement
construction work, closeout and cleanup under this contract shall be completed by the respective
completion dates offered in the winning proposal and accepted by the Owner.

A The anticipated target dates are specified in the RFP. A corresponding work schedule, in
calendar days, for this project is anticipated to be as follows:

Concept Design Submittal Due with Phase II Proposal
Contract Award and Notice to Proceed * 70 days
50% Design Submittal 56 days
Owmner Review Time 14 days
100% Design Submittal 42 days
Owner Review Time 14 days
Final Design Submittal 7 days
Owner Review Time 7 days
P03018.00
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Substantial Completion of Construction 120 days
Final Completion of Construction 30 days
Contract Closeout 30 days
Total - Post Concept Design Submittal 390 days

* Indexes to Section V of the RFP.

A two-week review period shall be allowed for each design submittal except allow 7 days
for review of the 100% design. Review time is included in number of days outlined
above,

B. Early Release Packages for Fast-Track Construction rhay be authorized by the Owner prior
to delivery of the complete Repair and Reinforcement Design Package provided that portion
of the design is sufficiently complete to permit its early release.

7. PROGRAMMED PROJECT BUDGET

A. The amount programmed for this Design-Build Contract, to provide a complete useable
facility, including all related design, construction and associated fees and miscellaneous
costs, is $3,000,000.00. However, this amount is only part of a larger programmed amount
of $5,000,000.00 for repair of the Leon County Courthouse which includes other projects.
As a result, the stated $3,000,000.00 programmed amount for this project may be reduced
when costs of the other projects are accounted for.

B. The final contract amount for this project will be in the form of a Guaranteed Maximum
Price for all aspects of the work specified in the RFP.

C. DBF proposals which proposed a GMP less than the programmed amount shall be a
consideration during proposal evaluation.

8. CONSTRUCTION PHASING:

A. The DBF shall submit a proposed CONSTRUCTION SCHEDULE AND PHASING PLAN
as part of their Phase II Proposal.

B. The actual construction project start-up shall be in compliance with all rules, regulations
and permit requirements of the permitting agencies. This may include, but not be limited to,
restrictions on construction activities until permits are obtained.

C. The DBF shall develop and maintain an up-to-date construction progress schedule. The
schedule shall be presented to show length and dependence of activities on one another and
the sequence in which the work is to be accomplished. Critical path or Gannt type charts
are acceptable.

D. The Construction Schedule and Phasing Plan shall minimize, as much as practical, the
disruption of parking and other operational activities in the facility.

P03018.00
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E. The DBF’s plan for the Owner’s access and use of the space during construction shall be an
evaluation criterion.

F. During the Construction Phase, at each monthly meeting, the DBF shall provide the O.R.
with an updated progress schedule that will accurately reflect the current stage of the work
and the DBF’s current projected completion date.

G. The DBF shall develop and submit a Schedule of Values which follows the approved
project schedule and details the proposed valuation of various project components and work
phases. Approval of the Schedule of Values shall be obtained at least two weeks prior to
submittal of the DBF’s first pay request.

9. CORRELATION AND INTENT:

A. Omissions in the DCP of such words and phrases as "the BFP shall,” "shall be," "shall
consist of," "as indicated on the drawings," "in accordance with," "shall,” "and," "the," etc.,
are intentional. Such words and phrases shall be supplied by implication.

B. Whenever the words "necessary,” "proper,” or words of like effect are used in the DCP with
respect to the extent, conduct, or character of work required, they shall mean that the said
work shall be carried to the extent, must be conducted in a manner, or be of a character
which is "necessary" or "proper” under the circumstances in the opinion and judgement of
the Engineer.

10. VALIDITY OF INFORMATION PROVIDED:

A, A Structural Condition Assessment was prepared in April 2003 by Structural Diagnostics
and Forensic Engineering (SDFE), Inc. This document was revised on June 25, 2003. A
copy of the revised document is included herein as Appendix C.

B. The DBF will, at his own expense, verify and accept as his own, all information provided
with the DCP. In addition, the DBF shall provide additional investigations, testing
programs, etc. that are necessary to supplement the available information to provide a
complete, Professionally Designed and Constructed Project.

11. INFORMATION VERIFICATION:

A Questions regarding design, coordination, or interpretation of RFP requirements during the
proposal phase shall be directed to:

Keith M. Roberts

Director, Leon County Purchasing
2284 Miccosukee Road
Tallahassee, FL 32308

Phone: 850-488-6949

Fax: 850-922-4084

B. After award of the contract, any questions shall be addressed to the Owner Representative
P03018.00
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(O.R).
C. Questions regarding all access and on-site coordination issues shall be directed to:

Sharon Johnson

Operations Manager, Leon County Facilities Management
1907 South Monroe Street

Tallahassee, FL 32301

Phone: 850- 488-1948

Fax: 850-488-9174

D. Questions regarding physical plant and related building systems and outages shall be
directed to:
Albert Sessions
Facilities Support Superintendent
1907 South Monroe Street
Tallahassee, FL. 32301
Phone: 850- 488-1948
Fax: 850-488-9174

12. SITE INFORMATION:

A, UTILITY RESOURCES FOR CONSTRUCTION: Water and power for construction will
be available at no cost (for consumption) from the existing on-site supply systems. If
necessary, temporary hook up of utilities shall be coordinated at a source location directed
by the O.R. All temporary hookup and tie-ins shall comply with all local codes and
requirements and shall be the responsibility of the DBF. The DBF shall pay all costs,
provide materials, design, load computations, etc. required for installation and will restore
components to the original conditions at project completion®. All temporary tie-ins to the
building water system shall be provided with proper back flow prevention devices. Sanitary
sewer will not be available on site for use by the DBF. The DBF shall provide portable
toilets and other support facilities for all employees.

B. Coordinate the location of debris dumpsters and other such containers with the O.R.. Obtain
all necessary driveway and sidewalk closures and other permits from the City of
Tallahassee. Owner will pay all required permit fees directly.

C. Additional external or internal vehicle parking for DBF personnel, subcontractors, and other

project related vehicles and equipment are not available. Provide off-site parking at no
additional cost or use a portion of the available construction work space.

13. PRODUCTS AND SUBSTITUTIONS:

P03618.00
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A, PRODUCTS:

1. In their proposal, the Design-Build Firm will specify products by referenced
standards and/or by manufacturer's name, model number, or trade name.

B. SUBSTITUTIONS:

1. A product proposed as an "equal” shall be such that all its salient characteristics
conform to those of the initially proposed brand name product. These salient
characteristics may include, but are not limited to: design, function, size, quality,
durability, color, style, texture, and other attributes which, given the nature of the
project, may significantly affect its acceptability as a substitute for the listed
product. The final determination as to whether a proposed substitute product is
equal and/or acceptable shall be made by the Engineer.

14. INSPECTIONS
A, Field Inspections:

1. The Owner reserves the right to retain, at the Owner’s expense, an independent
inspection service to provide inspection of the structural repair and reinforcement
system installations. The DBF shall provide the inspector with free access to the
work area.

2. The DBF shall arrange for the material manufacturers to provide inspection of the
structural repair and reinforcement system installations. Upon completion of the
installation, an inspection shall be made by the manufacturer at no extra charge to
the Owner. The inspection is to ascertain that the visible elements of the structural
repair and reinforcement systems have been installed in accordance with the
manufacturer’s published specifications and details.

B. Defective Work: Should the structural repair and reinforcement systems not be approved by
the manufacturer’s technician, correcting the defective work shall be done by the DBF until
the structural repair and reinforcement systems satisfactorily meets all the manufacturers’
specifications and requirements. Corrective work will be done with no additional expense

to the owner.
15, CERTIFICATIONS

A, Manufacturers: Upon completion of the work, the material manufacturers shall certify the
installation is according to their recommendations and instructions and issue a warranty
pursuant to Section 1.3.H. of this DCP, as a condition of project close-out and final

payment.

B. Contractors: Upon completion of the work, the DBF and their subcontractors shall certify
the installation is according to their recommendations and instructions and issue warranties

P03018.00
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and guarantees pursuant to Section 1.3.H. of this DCP, as a condition of project close-out
and final payment.
END OF SECTION
P03018.00
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SECTION 2
CODES AND STANDARDS
1. GENERAL
A. The project shall be designed and constructed in accordance with the applicable codes,

standards, design parameters or regulations noted in this section or other sections of the
Design Criteria Package (DCP). In the event of conflict between codes, standards, or
regulations, the most stringent requirement shall apply.

B. Reference to standard specifications of any technical society, organization, or association, or
to codes, manuals, or regulations of Fecdcral, State, or local, authorities shall mean the latest
standard, code, manual, regulation, specification, or tentative specification adopted and
published at least 30 days prior to submittal of Phase II proposals, unless specifically stated
otherwise.

C. The reference of any code or standard listed below to the “building official” or the authority
having "jurisdiction” or "governmental authority" shall be interpreted to refer to the
Engineer as being the authority for code interpretation.

D. The local permitting agency with authority over this project is the City of Tallahassee
Growth Management, Building Division, 100 West Virginia Street, Tallahassee, FL 32601.

2. CODE REQUIREMENTS:

A, General: Design and Construction shall be in accordance with the following codes,
standards, and regulations. The most stringent shall govern when differences occur.

1. Building and Structural Code: The 2001 edition of the Florida Building Code.
2. Applicable current OSHA Standards and Regulations.
B. Structural: In addition to the general requirements stated above, structural design will meet

the latest editions of the following codes, standards, and specifications:

1. American Concrete Institute (ACI), ACI-318, “Building Code Requirements for
Structural Concrete and Commentary,” 2002 Edition.
2. American Concrete Institute (ACI), ACI-440.2R-02, “Guide for the Design and
Construction of Externally Bonded FRP Systems for Strengthening Concrete
Structures.”
3. American Concrete Institute (ACI), ACI-503R-93, “Use of Epoxy Compounds with
Concrete.”
4, American Concrete Institute (ACI), ACI-546R-96, “Concrete Repair Guide.”
5. American Institute of Steel Construction (AISC), "Specification for Structural Steel
for Buildings, Allowable Stress Design and Plastic Design,” 1989 Edition.
6. American Institute of Steel Construction (AISC), "Load and Resistance Factor
Design (LRFD) Specification Structural Steel for Buildings,” 1999 Edition.
P03018.00
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7. American Institute of Stee]l Construction (AISC), "Specification for Structural Joints
Using ASTM A325 or A490 Bolts,” 2000 Edition.

B. American Welding Society (AWS), "D1.1 - Structural Welding Code,” 2002
Edition.

9. American Society of Civil Engineers , “Minimum Design Loads for Buildings and
Other Structures,” SEIVASCE 7-02,

10. American Society for Testing Materials (ASTM), as noted and/or appropriate for
materials used.

11. Other established standards, as appropriate.

C. Fire Protection Code
1. Chapter 36, Florida Building Code, 2001 Edition.

END OF SECTION 2
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SECTION 3

PROJECT REQUIREMENTS

1. PROJECT OVERVIEW
A. GENERAL

1. The criteria for the Design-Build Contract for REPAIR AND
REINFORCEMENT OF LEON COUNTY COURTHOUSE PARKING
STRUCTURES, Tallahassee, Florida provided herein represents the desired
performance and minimum design requirements for this project. This criterion is
not, however, intended to restrict the Design-Build Firm from providing quality-
based aiternatives and/or creative solutions to achieve the objectives desired.

2. The DBE’s use of quality-based alternatives and/or creative solutions to achieve the
objectives desired shall be an evaluation criterion.

3 Contact with Owner During Proposal and Selection Process

a. During the Phase I proposal and selection process, independent consultation
with the Owner or his representatives concerning the project requirements is
prohibited. During this phase, verification of data can be obtained by
contacting the Leon County Purchasing Director, as indicated in Section 1,
Paragraph 11.

b. During the Phase II proposal and selection process, evaluation of proposals
will be based on requirements stated in this DCP and independent
consultation with the Owner or his representatives concerning the project
requirements, is prohibited. However, special arrangements will be made
with all the short listed DBFs to answer questions in a group forum or in
writing in response to written questions with response being transmitted to
all short listed firms.

4. PRE PHASE II PROPOSAL SITE VISIT

3. It shall be the responsibility of the DBFs to visit the site and make
themselves completely familiar with the site conditions and quantities and
types of material, labor and equipment required to complete the work under
this contract.

B. SAFETY ISSUES

1. This project shall be designed and implemented to comply with applicable safety
requirements. DBF shall provide for evaluation a safety plan with their proposed
CONSTRUCTION SCHEDULE AND PHASING PLAN, annotated to indicate

P03018.00
DESIGN CRITERIA PACKAGE - LEON COUNTY COURTHOUSE
TALLAHASSEE, FLORIDA Section 3-1

16



Altachment # (

Page 40 _ot_ 51 A ,

design responses to safety issues and include safety issues within the submittal
narrative.

2. The safety of the construction workers, vehicular traffic, pedestrians, both public
personnel and County staff using the parking facilities, and the building occupants
shall be considered and addressed.

3. Provide temporary wood enclosures, when necessary, to protect pedestrians from
overhead work.

4. All Federal, OSHA, State (including VOC limits) and local safety rules shall be in
force and strictly observed during the course of this work. Any protective clothing,
respirators, ventilation equipment and other devices recommended by the material
manufacturers or required by authorities having jurisdiction for use by workers
handling these products shall be provided by the contractor.

5. This project will require a heavy construction work site, mandating the use of hard
hats and other protective safety apparel rules, barricades around active construction
areas, high intensity work lamps, routine cleaning methods, environmental systems,
etc. Conformance to all safety requirements shall be the responsibility of the DBF.

C. PERMITS, LAWS AND REGULATIONS:

1. During the performance of this contract, the Design-Build Firm shall comply with
all federal, state, local, and installation environmental laws, regulations, policies,
and standards. The Design-Build Firm will determine what permits are needed,
prepare permit applications, submit same to the proper local/state/federal agencies
and obtain all required permits. The Owner will pay all permit fees directly to the
permitting agency. A copy of each permit will be provided to the Owner.

D. AVAILABILITY OF EXISTING DOCUMENTS: The following documents will be made

available to the DBFs:
1. Original Contract Documents
a. Ome copy of original Architectural plans and elevations and all original

Structural Sheets. These are not as-built plans. As-built plans for the
structure are not available through the County.

b. Also, note that original specifications are not available through the County.
2. Electronic copy (AUTOCAD) pavement markings. These are not as-built plans and
shall be field verified in the field prior to removal or disturbance of existing

markings

2. WORK STAGING AREAS:

P03018.00
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a. The Design-Build Firm shall obtain approval from the O.R. for all work staging areas prior
to the beginning of any work at the project site. All materials and equipment shali be stored
in the designated and approved work staging areas only. The number, size and location of
the desired areas must be defined by the Design-Build Firm at the time approval is
requested. Subsequent changes must also be approved by the OR prior to use.

B. Material stored or activities performed in the DBF’s work or staging areas shall not exceed
the original design structural live loadings listed in paragraph 2, above.

C. The Design-Build Firm's material storage areas, shall be surrounded by security fencing.
All trash and construction debris must be disposed of off-site at the Design-Build Firm's
expense. Disposal must follow EPA guidelines and be hauled to a licensed disposal site.

D. All protection and safeguarding of materials, equipment and tools used in this work is the
responsibility of the DBF., Any special temperature and/or humidity conditioned spaces
required for storage of materials used in this work shall be furnished and maintained and
shall be removed by the DBF at the completion of the work.

3. REQUIRED SUBMITTALS
A. General

1. The project schedule and submittal requirements presented in this DCP are
minimum requirements based on an assumed approach to this project. The DBFs
proposing for this project may propose other schedules (but may not extend the date
for final Project Closeout).

2. The DBF may propose to perform the work on a fast track basis. In this case, the
submittal schedule and content requirements may be adjusted. Requests for
submittal schedule and content adjustments must be made in writing and approved
in advance by the O.R.

3, Fully developed repair and retrofit reinforcing master plan sheets will be required
before consideration will be given to advance (or limited) Notice-to-Proceed for
Early Release Packages for Fast-Track Construction.
B. Concept Submittal - To be submitted with Phase II Proposal.

1. Prepare and submit a Concept Submittal for repair and reinforcement of the
structure. As a minimum, the Concept Submittal shall include the following:

a. A written narrative describing the proposed project approach to repair and
retrofit reinforcement of the structure.
b. An outline of a materials testing plan to verify material strengths and other
structural properties.
P03018.00
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c. Concept structural repair and reinforcing drawings, including typical details
of repair and reinforcement methods for various structural elements and
conditions.

d. Outline (narrative) specifications including proposed repair and

reinforcement methods and procedures and list of materials to be utilized.

e. Concept Construction Phasing Plan for the DBF’s proposed phasing of the
work to include use of space for construction, staging and storage areas and
the Owner’s continuous access and use of the parking space during
construction.

f. Proposed Project Schedule for the project beginning at the Notice to
Proceed and extending through project completion and closeout. Schedule
shall include all key activities and all project milestones indicated on the
anticipated schedule present in this DCP. Proposal for fast track design and
construction of project components shall be included.

g Proposed Safety Plan.

C. 50 Percent Design Submittal (Minimum) Requirements

1.

All drawings, specifications and other items required to support the design
developed to a 50 percent completion.

2. Draft Specifications for repair and retrofit reinforcing of the structure.

3. Additional testing program reports (if completed or required).

4. Final Safety Plan, inclusive of any proposed major shoring system details,
falsework, temporary support procedure for major utilities, and phased maintenance
of traffic plans and details.

5. Preliminary Schedule of Values with subcontractors and material sources identified
and projected at expected levels of values and estimated as to a specific time and
place on the project schedule. Identify proposed utilization of minority and women
owned business, as well as locally owned business participation.

D. 100 Percent Design Submittal Requirements
1. All drawings, specifications and other items required above, completely developed.
2. Completed Specifications tailored to this specific project, including identification of
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3. Final testing program reports,
4. Final Plans and specification shall be formatted as outline in Section 4 of this DCP.
5. Shop drawing submittal schedule as required by the Quality Control Plan.
6. Final construction phasing plan, safety plan, construction schedule and Schedule of
Values.
7. Pavement striping and marking and signage layout plan.
8. The 100% submittal must be complete and final in the opinion of the DBF’s
Structural Engineer and Project Manager.
E. Final Submittal
1. Resubmit 100 Percent Design Submittal, adjusted for comments.
F. Close-Out Submittal (Documentation at final completion)
1. As-Built Drawings
2. As-Built (annotated) Specifications
3. Final reports for all testing before and during construction, including any load test
results.
4, Operation and Maintenance Instruction Manuals.
5. Warranties.

4. DBF QUALITY CONTROL / QUALITY ASSURANCE

A, Definitions:

1. Quality Management System (QMS): The means by which the DBF assures himself
that his design and construction comply with the requirements of the contract.

2. Quality Control (QC): The DBF's inspection, examination and control of his own,
his suppliers', and his Subcontractors’ work and activities to ensure compliance

with contract requirements.

3. Quality Assurance (QA): The means by which the DBF fulfills his responsibility

for assuring that the QC system is functioning effectively.

B. General: The DBF shall establish and maintain an effective quality management system in
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compliance with professionally accepted design and professionally accepted inspection of
construction practices and as herein provided. The QMS consists of plans, procedures, and
organization necessary to provide a design and materials, equipment, workmanship,
fabrication, construction and operations which comply with contract intent and specific
requirements. The system shall cover both design and construction functions, both on site
and off site, and shall be keyed to the proposed design and construction sequence. The DBF
will designate a Professional Engineer or Architect, registered in the State of Florida, as the
responsible QMS authority. Different professionals may be appointed for the separate
design and construction phases. Quality management personnel shall also be charged with
the responsibility for overseeing the DBF's Safety Program. This duty will be clearly set
forth in the QMS documentation.

C. DBF Kick-off Meeting: As soon as practicable after contract award, the DBF shall meet
with the Owner Representative (O.R.) and review and discuss the details of the DBF's
quality control system. During the meeting, a mutual understanding of the quality control
(QC) system details shall be developed, including the forms for recording the QC
operations; control activities, testing, and administration of the system for both on-site and
off site. A letter, signed by an authorized official of the firm, which describes the
responsibilities and delegates the authorities of the Chief of Quality Control shall be
furnished to the O.R. within 5 calendar days after the meeting. Minutes of the meeting shall
be prepared by the DBF and shall be signed by both the DBF and the O.R.

D. Quality Management Plan: The plan will include as a minimum:
1. A description of the quality management organization.
2. The number, classifications, qualifications, duties, responsibilities and authorities of
personnel.
3. The method of design review proposed to assure that the design meets all contract

intent and specific requirements.

4. Procedures for processing, reviewing, and approving shop drawings, samples,
certificates, and other submittals.

5. QC activities to be performed, including those of Subcontractors, off site fabricators
and suppliers. Each phase of QC; preparatory, initial and follow up as hereinafter
defined; will be covered for each separable activity.

6. Control testing procedures.

7. Documentation format for QC activities and testing.

8. Performance testing for acceptance of all facility electrical, mechanical and other

systems,
E. Notification of Changes: After acceptance of the QA/QC plan, the DBF shall receive the

P03018.00
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O.R.'s approval in writing of any proposed change to the plan or QC personnel.

F. Corrective Actions: At any time, if it is determined by the O.R. that the QC system,
personnel, instructions, controls, tests or records are not providing design or construction
which conforms to contract requirements, the DBF will be required to correct the
deficiency, i.€., replacement of personnel, additional QC inspection, etc.

G. Quality Control Organization:

1. Design: Design quality assurance shall be the responsibility of the Engineer who
will seal all drawings and specifications as the "Engineer of Record.” He shall also
be the final approval authority for shop drawings, material submittals and any other
tests and submittals affecting the final design.

2. Construction: Chief of Quality Control: The DBF shall identify an individual,
whose qualifications are subject to approval by the O.R., who shall be responsible
for overall quality control and have the authority to act in all QC matters for the
DBF. Minimum qualifications will include State of Florida registration as a
professional engineer or architect. This individual will certify, and seal where
required, all submittals and QC approval and disapproval documentation.
Replacement of the QC Chief will be subject to approval of the O.R. and require
full justification. No work requiring observation or testing wil be conducted unless
the QC Chief, or his designated representative, is present. The QC Chief shall be at
the work site during scheduled weekly meetings with the O.R. unless otherwise
specified at the initial coordination meeting.

3. QC Personnel: The QC Chief will assign QC responstbilities in writing with copies
of assignments to the O.R.. All personnel assigned QC responsibilities under the
Chief shall be fully qualified by experience and technical training to perform their
assigned responsibilities. Under no circumstances will QC personnel report to
anyone other than the QC Chief. The job superintendent will not be assigned QC
functions.

H. Construction Submittals: The DBF shall prepare a submittal register and submit it for
approval to the O.R. prior to start of construction. This register may be modified later with
the O.R.'s approval. The register will list all proposed submittals and tests for purchased
materials and equipment, and for subcontracts.

1. Procedures: The QC Chief will ensure that only materials and equipment which
comply with contract requirements are purchased and delivered to the job site or
used in off site fabrication, unless specific deviations are approved as specified
hereinafter.

L Control: The DBF's QC system shall include at least the following three phases of quality
control for each major feature of work:

P03018.00
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1. Preparatory: Include a review of contract requirements to assure that materials,
sample panels and equipment conform to contract requirements, and that control
testing including procedures is finalized. Include examination of the work area,
upon which new work is to be placed, to verify that work over which new work is to
be placed conforms to contract requirements, and determination that required
materials are ont hand and properly stored. Listed below is a checklist of items to be
covered.

Contract plans and specifications.

Approval of submittals.

Physical examination of materials.

Completion of preliminary work.

Procedures for accomplishing work.

Specifications review.

Safety related issues.

Testing, i.e. number of tests, when, where, and method of recording.

F@moe a0 o

2. Initial: Implement the QC procedures for each major work element. The following
steps are suggested:

a. Identify full compliance.
b. Check preliminary work.
c. Establish level of workmanship.
d. Apply controls.
e. Resolve all differences.
f. Check safety.
3. Follow Up: The followup phase shall be performed continuously to verify that

control procedures are providing an end product which complies with contract
requirements. Adjustments to control procedures may be required based upon the
results of this phase and control testing.

1. Tests:

1. Testing Procedures: The DBF shall perform tests specified or required to verify that
control measures are adequate to provide a product which conforms to contract
requirements. Procedures include methods of performing quality control which
inglude that for his Subcontractors work.

2. Appropriate forms shall be used to document each test performed.

3. The DBF shall procure the services of a qualified, independent, industry recognized
testing laboratory to perform all construction testing for the project.

4. A copy of all reports of tests performed by an industry recognized independent
laboratory shall be kept on file at the site and made available to the O.R. on request.
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This requirement is in addition to any requirement elsewhere established and does
not reduce reports required elsewhere to be submitted or the number thereof.

5. A list of tests to be performed shall be furnished to the O.R.. The list shall give the
test name, specification paragraph containing the test requirements, and the
personnel and laboratory responsible for each type of test. The DBF shall perform
the following activities and record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and comply with
testing standards.

c. Verify that recording forms, including all of the test docurnentation

requirements, have been prepared.
K. Defective Work: The DBF shall not build upon or conceal defective work.

L. Documentation: The DBF shall maintain current records, on an appropriate accepted form, of
quality control operations, activities, and tests performed including the work of suppliers and
Subcontractors . These records shall include factual evidence that the required activities or tests
have been performed, including but not limited to the following:

1. Quality Control (QC) Reports: The specified reports must be completed no later than
10:00 a.m. the following workday and must be factual records of the DBF's daily quality
control activities and resulting actions. As such, they should stress as major components
of the report the following:

a. Construction underway during the time frame of the report (i.e., concrete work,
structural steel erection, etc.).

b. Phase (preparatory, initial, follow up), and locations of control activities and/or
check tests that were made. As a minimum, the reports shall address items
noted under paragraphs 5.I.1 and 5.1.2, above.

c. Results of control activities, including control actions taken, nature of
deficiencies observed, and corrective actions taken or to be taken. If no
activities are listed on the report, it must be assumed that no work was
underway or no control activities were accomplished and that QC is not being
unplemented.

d. Report of tests performed, with the results of the tests, including failures and
remedial action to be taken. Test results should be attached to the report form.

e. Actions taken in review of submittals, including submittals approved and delays,
PO3018.00
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or predicted delays, caused by a lack of submittal actions.

f Monitoring of materials and equipment upon arrival at the job site and prior to
incorporation into the work for compliance with submittal approvals, damage
and storage information.

g Job safety; safety hazards/violations, corrective action taken, safety meetings;
daily comments required.

2. The report must contain a record of control actions and tests for all work accomplished
subsequent to the previous report. Separate reports of different phases of the work may
be submitted by the responsible QC representatives or they may be combined into one
consolidated report.

3. In all cases, the report or reports must be verified and signed by the designated Chief,
Quality Control. The verification should contain the statement that all supplies and
materiais incorporated in the work are in compliance with the terms of the contract
except as noted. These records shall cover both conforming and defective or deficient
features. Legible copies of these records shall be maintained at the site and furnished to
the O.R. or his designated representative when so directed.

M. The Owner's quality assurance activities will consist of construction project observation, review
of QC =activities and records, and discussions of areas where contract deviations appear evident.
Under no circumstances will the presence or absence of the O.R.’s observation relieve the
DBF from full compliance with contract provisions.

5. CLEANUP

A Remove debris resulting from the work from the project site at no additional cost to the Owner.
Any accumulations of construction residue, trash, debris and empty containers occasioned by this
work shall be removed daily by the Contractor. Collect waste material which may constitute a
fire hazard and place in closed metal containers.

B. Upon completion of the work, a final cleanup shall be made, and the area inspected by the O.R.
prior to acceptance.
END OF SECTION 3
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SECTION 4

DESIGN REQUIREMENTS

1. PROJECT DESCRIPTION AND SCOPE-OF-WORK:

A The intent of this project is to address the issues generally outlined in the SDFE report
attached hereto in Appendix C. The Reinforced Concrete (R/C) structure, to the limits
defined in Section I and Appendix B of this DCP, is exhibiting cracking and spalling and
other signs of structural distress and failure at numerous locations, as outlined in the SDFE
report.

B. The causes of the problems are speculated to include under design, overloading and
unaccounted for dynamic loadings.

C. The overall scope of this project is to provide all design and construction required to
develop and implement repair and reinforcement sclutions to the structural issues generally
outlined in the SDFE report and in this DCP, complete.

D. Specifically, the design scope of the project includes all supplemental material and strength
testing, product research, design submittals, review and verification of design and criteria
information contained within this DCP package, and all supplemental design required to
prepare final construction documents for REPAIR AND REINFORCEMENT OF LEON
COUNTY COURTHOUSE PARKING STRUCTURES, with criteria as described herein.
The final design shall include, but not be limited to, plans, specifications and calculations
for: all new construction; incidental demolition; temporary construction and restoration;
relocation of existing features, and accessories as necessary; calculations, drawings and
specifications of design solutions and alternates offered; and provision and installation of
all materials and components for a complete repair and reinforcement of the identified
structural deficiencies and as provided in criteria presented herein.

E. For the purposes of the DBF’s Phase II Proposal, field verification of existing conditions
and reasonable review of the requirements presented in the DCP is required to prepare a cost
and concept proposal. For the concept, only conceptual and limited preliminary design of
the proposal solutions is required as outline in Section 3, REQUIRED SUBMITTALS. Itis
the intent of this DCP to minimize conceptual design expense on the part of the DBFs prior
to award of the contract. However, innovative and creative solutions presented in the
proposals which meet or exceed the DCP requirements and fall within the budgetary limits
preseribed, are encouraged and will receive quality points when the proposals are evaluated.

F. The scope-of-work also includes obtaining all permits required for the project (see Section
3, paragraph 1.C.).
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2. STRUCTURAL DESIGN CRITERIA
A. Codes and References: See Section 2.
B. Design Load Requirements: All Structural repairs and reinforcement shall be designed in

accordance with the load provisions of the Florida Building Code or the original load
assumptions used in the design of the building, whichever is more stringent.

C. Basis of Original Design: The following loads are the basis of the original design based on
GENERAL NOTES on Sheet 52.2 of the original drawings dated February 14, 1985. The
DBF shall use higher loads, based on the recommendations of his Structural Engineer, when
required to meet current codes and to achieve the objectives of this project.

1. Live Loads
(a) Office Spaces - 50 p.s.f.
(b) Parking floors and ramps - 50 p.s.f.
(c) Mechanical rooms - 125 p.s.f.
(d) Stairs and landings - 100 p.s.f.
(e) Dumpster area - To be determined based on equipment and
vehicles utilized.
2. Superimposed Dead Loads
(a) Garage floors and ramps - 20 p.s.f.
b) Occupied areas - 30 ps.tf
3 Wind Velocity - 90 m.p.h.
D. Material Properties
1. Existing Structures: The following material properties were the basis of the original

design based on GENERAL NOTES on Sheet $2.2 of the original drawings dated
February 14, 1985:

(a) Concrete Compressive Strength - 4,000 P.s.i. @ 28 Days.

(b) Reinforcing Steel - ASTM A616, Grade 60

{c) Structural Steel - ASTM A36

{d) Welded Wire Fabric - ASTM A185

(e) Bolts - ASTM A325f

H Anchor Bolts - ASTM A307 or ASTM A36

(2) Concrete Masonry Units {Cmu) - ASTM C90, Grade N, Type 1

2. New Construction: The materials to be used by the DBF shall be selected by the
DBF’s Structural Engineer. DBF’s Engineer shall verify that all new materials are
compatible with existing materials and are adequate to perform correctly in the
project environment. Minimum properties of new materials shall be as follows:
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(a) - Concrete Compressive Strength - 4,000 P.s.i. @ 28 Days.
(b) Reinforcing Steel - ASTM A616, Grade 60

(c) Structural Steel - ASTM A36

(d) Welded Wire Fabric - ASTM A185

(e) Bolts - ASTM A325f

¢)) Anchor Bolts - ASTM A307 or ASTM A36

3. TESTING REQUIREMENTS
A The DBF will perform the following minimum testing program on the ¢xisting structural
elements:
1. Compressive Strength of Concrete : Obtain four field cores at each Level of the

structure. Location of cores shall be selected to least impair the strength of the

structure. Fill core holes with concrete grout. Cores shall be obtained and tested in
accordance with ASTM C42 except the cores shall be air dried (temperature 60°F to
80°F, and relative humidity less than 60%) for 7 days before test and shall be tested

dry.

2, Non-destructive determination of reinforcing bar positions, spacings and sizes by x-
ray or other methods. Sample a minimum of eight (8) locations on each level.
DBF’s engineer shall compare results with original plans and make judgements
related to additional testing requirements as necessary to determine strength of
existing structure.

3. Carbonation Testing of Concrete: Test four locations on each level.
4. Petrographic Analysis of Concrete: Test four locations on each level per ASTM
C457.
5. Other testing as determined by the DBF’s Structural Engineer.
B. Locations of test sampling shall be distributed through the structure and shall be determined

by the DBF’s Structural Engineer.

C. The results of this testing will be incorporated into the design of the repairs and
reinforcement of the structure.

D. Provide a copy of all test results to Owner for the file.

4. DRAWING REQUIREMENTS

A. DBEF shall'include in the design package complete Repair and Retrofit Reinforcement
drawings with sufficient information and detail to completely define the project and to
enable a complete review and understanding of the proposed work by the Owner and
reviewing agencies. Drawings shall include the following minimum information:
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1. Overall layout plans clearly delineating and describing the limits and scope of the
work at each level.

2. Structural Notes including a summary of design loads, material properties, and other
basic project information,

3. Structural details of each structural repair and retrofit reinforcement condition.
Details shall be located and cross referenced on the plans shects.

4, Schedules and tables of variables for “typical” conditions.
5. Other plans and information as required and as standard in the industry.
B. Final drawings and details shall be bound into a single set and shall be signed and sealed by

the DBFs Structural Engineer. Minimum Plans size shall be 24 by 36 inch sheets. Provide a
cover sheet with project title and names and addresses of Owner, DBF and other key
entities. Arrange and number the sheets in a logical order consistent with design industry
standards.

3. SPECIFICATION REQUIREMENTS

A. CSI FORMAT SPECIFICATIONS: DBF shall include within the design package a set of
specifications which are tailored to this specific project. Specifications shall be derived
from construction industry recognized “master specification” models as have been
developed by the Construction Specifications Institute (CSI). The DBF’s specifications
shall conform to, and incorporate, the requirements of this DCP.

B. Material Manufacturers shall be called out by name, including product names and numbers,
in the specifications when a specific product manufacturer is proposed for use.

C. If, after review of the final Design Package by the Owner, the DBF decides to change
products to be used in the work, a written request shall be submitted complete with full
product submittal and an explanation of the reason for the change.

D. Project specifications shall be on 8-1/2 by 11 sheets, bound in booklet form, signed and
sealed by the DBFs Structural Engineer. (See Section 1.13).

0. DESIGN CALCULATIONS

A. The DBF’s Structural Engineer shall prepare a full set of structural calculations as necessary
to justify and back-up the repairs, retrofit reinforcing systems and all other structural
elements utilized in this project.

B. Initially, submittal of the signed and sealed calculations will not be required unless
requested by the O.R. should any structural issues or questions arise during the work.
Calculations shall be kept with the DBF’s project files and be available to the Owner
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for a period of 5 years following project closeout.
7. PROJECT MEETINGS

A. KICKOFF MEETING: As soon as practical following the initial Notice-to-Proceed, a
kickoff meeting will be held. Minimum attendees shall be the Owners Representative, the
Design Criteria Engincer, the DBF’s Project Manager and Structural Engineer and other
parties to be assigned.

B. DESIGN PHASE: After each design milestone submittal, a design review meeting will be
held following the Owner’s review of the submittal. Minimum attendees shall be the
Owners Representative, the Design Criteria Engineer, the DBF’s Project Manager and
Structural Engineer and other parties 1o be assigned.

C. CONSTRUCTION PHASE: During the constructicn phase, monthly meetings will be held
for the purpose of reviewing the DBF’s updated schedule and the pay request and to discuss
and resolve any outstanding issues. Minimum attendees shall be the Owners Representative,
the Design Criteria Engineer, the DBF’s Project Manager, Project Superintendent and Chief
of Quality Control and other parties to be assigned. This meeting will be separate from, and
not replace, the DBF’s internal meeting with their staff, subcontractors and material
suppliers.

8. CONSTRUCTION PHASE SUBMITTALS

A Project Specifications shall require normal construction related submittals including, but not
limited to, concrete mix designs, material product data sheets, product safety sheets and
installation instructions, shop drawings, erection drawings, etc. as is standard in the
industry.

B. The DBF’s Structural Engineer shall review and approve (or otherwise comment on) all
construction related submittals to assure that the project plans and specifications are being
conformed with.

C. One copy of all submittals shall be provided to the O.R. for information and file at the same
time they are provided to the DBF’s Structural Engineer.

9, DESCRIPTION OF REPAIRS AND REINFORCEMENT
A. General:

1. DBF shall consider the data gathered and conclusions and recommendations
presented in the Structural Condition Assessment bound herein in Appendix C. All
issues raised in said Assessment , along with all additional issues found during the
DBF’s additional investigations and testing program shall be addressed in the
DBF’s design and construction of the repair and reinforcement of the R/C structures
within the defined Limits of the Project.
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2. The following are intended as general guidance for typical solutions to structural
repairs and reinforcement of the structure and are not intended to be all inclusive or
to preclude creative and effective solutions to be provided by the DBF.

B. Major Crack Repairs:
1. Major Cracks:
(a) Definition: Significant crack meeting one, or more of the following criteria:

(N Crack width of 0.05 inches or greater.

(2) Crack which extend through the structural beam or slab.

{3) Any crack exhibiting leaching of water or rust stains.

4) Crack exhibiting vertical surface displacement across the crack.

(5) Other cracks determined by the DBF’s Engineer to be structurally
significant.

(b) Proposed Repair Method: High strength crack injection system. Prepare
crack per manufacturer’s recommendations as determined by the DBF’s

Engineer,
C. Minor Cracks:
1. Definition: All other cracks.
2. Proposed Repair Method: Gravity feed, high strength crack filling system. Prepare

crack per manufacturer’s recommendations as determined by the DBF’s Engineer.

D. Beam Reinforcing: Installation of retrofit reinforcing system consisting of externally
adhered carbon fiber strips or other materials as designed by the DBF’s Engineer.

E. Slab Reinforcing: Installation of retrofit reinforcing system consisting of externally adhered
carbon fiber strips or other materials as designed by the DBF’s Engineer.

F. Spalling Concrete: Patch with high strength cementitious patch material appropriate for the
location and condition. Prepare surface per manufacturer’s recommendations as determined

by the DBF’s Engineer.

G. Repair of Spalling at Expansion Joint Slab Support along Column Line M, all Levels:
Repair deteriorated concrete, improve performance of slip joint and widened bearing area
under slip joints as designed by the DBF’s Engineer. See the Structural Condition
Assessment bound herein in Appendix C.

H. Retrofit Reinforcement of Punching Shear Cracking Around Columns: Provide Steel shear
Collars or other reinforcement as designed by the DBF’s Engineer.
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Retrofit Reinforcing Requirements for Specific Areas: As a minimum, retrofit reinforcing
(or other strengthening procedure) of the following areas, as delineated in the Structural
Condition Assessment bound herein in Appendix C, is required in this project. Other areas
to be reinforced shall be determined by the DBF’s Engineer.

1. Slabs and Beams under Travel Lanes

2, Selected Heavily Cracked Slabs and Beams Qutside Travel Lanes:

3, Beams in One-way Slab Areas, Levels 1 Through 4.

4. Beams and slabs in One-way Slab Areas, Plaza Level.

5. Beams and Slabs supporting Dumpster floor area on Level P-3.

6. Level P-1, Sagging floor structure below masonry wall running between colurnns

A.6-19.7 to B.9-19.7: Jack up floor system, install retrofit reinforcing and grout
remaining gap below wall solid.

7. Other locations and conditions as indicated in Appendices B and C and as
determined in the field.

Method of Repair of cracking and delamination of a section of R/C exterior wall located
between Levels P-0 & P-1 and Column lines A and F.1:

1. The DBF’s Engineer shall evaluate cracking and delamination in the exterior wall in
the area identified and recommend a repair solution.

2, The DBF shall inctude in the GMP an allowance of $5.000 for implementation of
the recommended repair. Actual cost shail be negotiated as a change to the Design-
Build Contract.

Traffic Coating: Provide appropriate Traffic Coating system at entries. Determine extent of
coating into building to eliminate water intrusion into building structure. Coating shall be
high viscosity crack filling system.

10. FIRE PROTECTION FOR INSTALLED REINFORCING SYSTEMS
A All installed retrofit reinforcing systems shall be coated with Benjamin Moore #220 Latex
Fire Retardant Coating M59. Applications shall be in accordance with the manufacturer’s
recommendations. Provide one additional, unopened gallon of the product to the
Owner.
11. ANCILLARY SCOPE-OF-WORK ITEMS: The following scope issues are secondary to the
primary structural portion of the project scope, but shall be performed as a part of this project.
P03018.00
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A, PAVEMENT MARKINGS

1. Prior to the preconstruction conference, the DBF shall field measure, prepare and
submit a pavement striping and marking layout plan, delineating all existing
parking spaces, directional arrows, symbols and signs, and other pavement markings
and signage. The submittal shall also include plans and details for all temporary
signage and markings required to redirect the garage traffic flow during the work.
An electronic copy (AUTOCAD) of the existing layout will be provided by the
Owner, but will require field measurement and verification and modification to
match existing field conditions.

2. During the structural repair and reinforcement of the structure, the DBF shall
remove pavement markings and signage as necessary to perform the work, as
required to avoid damage to existing signage and/or as required to temporarily
redirect traffic flow in the garage. Install temporary signage and markings as
appropriate.

3. Following the repair and reinforcement of the structure, the Design-Build Firm shall
reinstall or replace permanent signage to its original condition and location and
reinstall pavement markings to match the original layout, as follows:

(a) Pavement Marking Paint: Modified acrylic latex emulsion traffic lane-
marking paint, factory-mixed, quick-drying, and non-bleeding (Fed. Spec.
No. TT-P-1952B). Colors: Yellow on concrete, White on asphalt,
International Blue on handicap isles and symbols.

(b) Cleaning: Sweep and clean surface to eliminate material and dust.

(c) Striping: Parking lanes striping shall be 4-inches in width. Centerline
striping shall be 6-inches 1n width. Other stripping, chevrons, directional
arrows and handicap parking symbols shall match existing.

(d) Do not apply traffic and lane marking paint until layout and placement has
been verified with the Owner.

(e) Apply paint with mechanical equipment to produce uniform straight edges.
Apply in 2 coats, using manufacturer’s recommended methods, at
manufacturer’s recommended rates to provide a minimum wet film
thickness of 15 mils.

‘B. PAINTED COLUMNS

1. Concrete columns in the garage area are architecturally painted and colored (coded)
by floor location. Following the repair and reinforcement work, the DBF shall
repaint and renumber any columns whose painted surface is affected or otherwise
damaged by the work.

P03018.00
DESIGN CRITERIA PACKAGE - LEON COUNTY COURTHOUSE
TALLAHASSEE, FLORIDA Section 4- 8

16



flzchment # [
Fege 52 of D /

2. All columns to be painted shall be totally repainted to conform with the original
condition and color scheme. Touch-up or partial repainting is not acceptable.
Architectural plans of existing paint system are available from the O.R.

3. Colors, paint materials and standards shall match existing as close as possible, as
approved by the OR.

12. OPERATIONS AND MAINTENANCE INSTRUCTIONS

A. Submit operations and maintenance data and other pertinent information in 8-1/2 by 11 inch
sized text pages, bound into 3-ring binders with durable plastic covers.

B. Preparer binder covers with printed title “OPERATIONS AND MAINTENANCE
INSTRUCTION, tile of project, and subject matter of binders when multiple binders are
required.

C. Internally subdivide the binder contents with permanent page dividers with laminated plastic
tabs, logically organized, as follows:

1. Table of Contents.

2. Project directory listing names, addresses and phone numbers of Owner, DBF, all
other Contractors and Subcontractors and material suppliers (including contact
name).

3. Operations and Maintenance Instructions, arranged by system and subdivided by

specification section. For each category, identify names, addresses and telephone
numbers of Subcontractors and suppliers.

4, Material data sheets, Original Warranties and Bonds.
D. Submit one draft copy of completed manual 15 days prior to final inspection. This copy
will be reviewed by the O.R. and returmned, with comments, after final inspection. Revise

content of all document sets as required prior to final submission and submit final manual(s)
within 10 days after final inspection.

13. INSTRUCTION ON OPERATION AND MAINTENANCE

A. The DBF shall instruct the Owner’s staff on the operation, maintenance and repair of all
installed systems using knowledgeable instructor(s) familiar with the installed systems and
material,

END OF SECTION 4
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